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A meeting of the Washington County Project Development  gypMITIED BY: _
Board was held in the Conference Room of The Opera House, in  DATE: __c e /oa/oe

Washington County, Springfield, KY at 8:000 am. Present were the
following board members: Circuit Clerk George Graves, Magistrate
Hal B. Goode, Circuit Judge Doughias George, Chairperson Judge/
Executive John A. Settles, Vance Mitchell with the AOC. AOC Director
Jason Nemes and Kentucky Bar Association Appointee James L.
(Jimbo) Mattingly were absent.

Also present, PDB Secretary Sheila D. Smith, Mike Carroll and
Monica Sumner with Brandstetter Carroll, David Sumner with Codell
Construction, and County Attorney Hamilton B. Simms.

The meeting was called to order at 8:05 am, and a quorum was
declared.

Minutes Approval _
A motion was made by Mr. George and seconded Mr. Goode to
accept the April 7™ minutes as written. The motion carried.

Construction Update

Mr. David Sumner gave an oral report regarding the status of the
construction of the justice center. A copy of his report follows the
minutes.

Bill Payment

Mr. Vance Mitchell reported that the board had two payments to
approve. The first payment requisition totaling $428,269.60 will pay
Codell Construction, materials, and the contractors. The second
requisition in the amount of $6,214.80 will pay Brandstetter Carroll.
Mr. Mitchell reported that the budget office at the AOC has approved
the bills. A motion was made by Mr. George and seconded by Mr.
Graves to pay the bills that were submitted. The motion passed.




Brandstetter Carroll:
Mr. Mike Carroll reported to the board that he had reviewed the

bids regarding the finishes upgrades. He was not satisfied with the bids
and he asked for some clarification regarding the pricing.

The board decided to place the Kentucky and Court of Justice
seals in the floors of the justice center. A motion was made by Mr.
Goode and seconded by Mr. Graves to place the Kentucky Seal on the
first floor, and to place the Court of Justice Seal on the second floor.
Each seal will be 8 foot in diameter, and will be centered in the floor’s
stair lobby. The bottom of the seals will face the stairs. The board
would like for both seals to be in full color. The motion passed.

The color of the wall tile/wainscoating for the hallways was
chosen. A motion was made by Mr. George and seconded by Mr.
Graves to chose VSTIPO Cremamarfil tile. It has a high gloss finish.
This is the boards recommendation providing that bids are within the
budget. The motion carried.

A motion was made by Mr. George and seconded by I%{r Goode
to select the 400 grit terrazzo for the lobby areas. The Zp gr1t terrazzo
will be placed on the stairs. The board acknowledged that a change
order will be needed. The motion carried.

Next Meeting Date
The next board meeting will be on Monday, June 2", 2008 at
8:00 am in The Opera House conference room.

Adjournment
The meeting adjourned at 9:13 am with a motion made by Mr.
Graves.
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